
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:43 PM

Run date

Time

Reviewer: Liu, Tai-Lin 23-Apr-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: He, Philip

Diary #: 061 Date: 02-Apr-2010 Friday

Approved Date:

Shift Hours: 05:30 am 05:00 pm Break: Over Time: 03:30

Const Calendar Day: 206

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 W-L03-OBG.05604-0120F4 W Line Lift 03 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Work description.

1. Lifting the OBG Lift L3W from barge to temp. truss.

2. Workers chained down the OBG Lift L3W to temp. truss. No pushing to the OBG Lift, very windy and
showers on and off.

3. Jacking the north supports on the OBG to make the 2% slope. NW: 2800 psi, NE: 1600 psi.

4. Connected temp. seismic shear plates from soffit of the OBG to cradle frame on the on the north side of
the OBG. Snug tight and pretension of the bolts have been checked and filed in the forms signed by both
ABF and CT.

056 W-L03-OBG.056

Attachment

Unhook the OBG to the Lifting Frame of the Shear Leg Barge Crane Lifting OBG Lift L3W
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name He, Philip Diary #: 061 Date: 02-Apr-2010 Friday

Lifting OBG Lift L3W Lifting OBG Lift L3W

Checking the Welding Splice at the Soffit of the OBG Chaining down the OBG Lift to the temp. truss

Lifting OBG Lift L3W Workers work on the Cradle
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name He, Philip Diary #: 061 Date: 02-Apr-2010 Friday

Lifting OBG Lift L3W Workers working while L3W is being lifted

Lifting OBG Lift L3W
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